
GLENVIEW INCIDENT STATUS SUMMARY 

Saturday, October 2, 2010 - 16:00 hours 

 

Number of sites requiring debris removal, as of 10/2/2010 - 34 private home sites destroyed, 1 

private home site with major damage and additional public areas affected. 

 

Notables: 

31 of 35 private home owners, 89% have now signed up.  Issue with availability of ash bins 

constrained operations in the morning, but was resolved by afternoon and operations resumed to 

normal pace. 

 

Day 9 of debris removal:  Debris removal was completed on two private home sites. To date, 

debris removal has been completed on over half of the properties signed up to the program. Three 

removal crews continue to work on site conducting removal activities, including dust control.  Air 

monitoring activities continue in the work area and surrounding community.    
 

Debris Removal was completed at the following addresses today: 

    2731 Concord Way 

    1646 Claremont Drive 

 
 

The Numbers - Day 9 of the Glenview Incident: 

    35     Sites requiring debris removal.   Change of _0_  

    31     Sites registered for the removal project.    Change of _0_  

__31 _  Sites documented.  Change of _0_  

__30 _ Asbestos surveys completed.  Change of   0_  

  _19       Debris removal completed.   Change of  +2_ 

    12       Sites sampled.   Change of _0_    

               Sample results approved.   Change of _0_  

               Erosion control completed.   Change of _0_  

             Approved by San Mateo Co. as ready for a building permit.   
 

Reporting Tonnage and Truckloads totals for 10/2/10:  

Disposal and recycling tonnage is not available for debris removal operations conducted on Friday, 

10-1 or Saturday, 10-2.  This data will be available in the daily report on Monday, 10-4. 


